OROVILLE FACILITIES RELICENSING
DRAFT 2001 PROJECT SCHEDULE
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1 | Atternative Licensing Thu 11/9/00 Thu 11/5/00 | 4y 118

Procedure (ALP) Request
2 |Receipt of FERC Approval for Thu 1/11/01 Thu 1/11/01 & m
ALP Process
3 |Six Month Progress Report Wed 7/18/01 Wed 7/18/01 o
4 |Develop and Approve Process Mon 1/22/01 Wed 3/28/01
Protocol
8 linitial Information Package Tue 172301 Wed 7/18/01
(HP)
[ Distribute 1IP Tue 1/23/01 Mon 2/26/01
10 File 1IP with FERC Wed 7/18/01 Wed 718/01 o
LAl Respond to Comments on Tue 5/1/01 Tue 7/10/01
np
12 Distribute P Errata Mon 7/16/01 Mon 7/16/01 o
13 {Scoping Document Mon 2/26/01 Thu 8/23/01
4 Develop Scoping Document Mon 2/26/01 Mon 6/11/01
1
15 Plenary and Work Group Mon 8/11/01 Mon 7/18/01
review of SD1
16 Incorporate Plenary and Tua 7/17/0% Mon &/6/01
Work Group comments
17 Plenary GI'OUp review and Tue 87/ Tue 81N
approval
12 DWR management approval Mon B/20/01 Mon 8/20/01
9 Produce final document and Tue 8/21/01 Thu 8/2301
distribute
20 Scopingr ] Thu &/23/0% Tua 11/27/01
bl FERC /DWR Issue Public Thu 8/23/01 Thu 8/23/01
Notice of Scoping
= Site Visit / Scoping Meetings Tus 8/25/01 Thu &/27/01
26 Scoping Comments Fri 2001 Tus 11/27/01
Z7 |initiate Application Process Tus 172/01 Thu 2/28/02
for 401 Cert,
28 CEQA Coordination Tue 1/72/01 Thu 2/28/02
29 Meet with SWRCB Wed 5M18/01 Wed 5/16/01 @
30 [File Notice of intent w/FERC Fri 10/19/01 Fri 1/19/01 ’ o
3 [Newsletters Thu 1/18/01 Fri a/20/02 m
82 Newsletter 1 Thu 2/1/01 Fri 6/28/01 P
!
I
38 Newsletter 2 Mon 7/2/0 Fri 9/28/01 i
40 Newsletter 3 Mon 10/1/01 Fri 12/28/01
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) |
48 Plenary Group Meetings Thu 118/01 Tue 212/02 & s 2028 & & i - .
] 1 my 815
- | i i
58 {Recreation and Thu 1271100 Thu 1/24/02 127 1125 22 a2 ane ;
Socioeconomic Work Group * * * * * L L] ¢ L 4 7’}?‘ & @ 15 @ 1 & 12
Meetings ; ‘
7t |Rec. and Socioeconomic Fri 4/20/01 Wad 11/21/01 ——
issue Sheet & Study Plan
Development
72 iinterim Projects Task Force Wed 1/24/01 Fri 12/14/01 e NS —
! : : : : PG R
! | 5 | 1 s |
73 | Aquatics and Terrestrial Work Tus 12/5/00 Wed 1/23/02 1215 2 27 a0 s | s i i i :
Group Meetings * * & * * : * | & 7258 2 2 mf & @z < 1024 & im & 2
! i
i
86 | Water Quality, Fish., Terr., & Wed ¢/18/01 Tue 11/20/01 l E— I
Geol, Issue Sheet & Study R
Plan Development
87 1Engineering and Operations Thu ¥1/01 Fri 1725102 &
Work Group Meetings & s
9% |Engineering and Operations Mon 4/8/01 Thu 1122201
Issue Sheet & Study Plan
Davelopment
100 |Land Use & Aesthetic Tue 1301 Tus 1/15/02 P
Resources Work Group & s
Meeting
111 |Land Use & Aesthetic Wed 5/16/01 Mon 11/5/01 i
Resources Issue Sheet & —
Study Plan Devefopment i
112 { Cultural Resources Work Tus YZIR1 Tue 122102 anr “r §
Group Meetings L 4 * L 2] L 2 ‘x"“ & A L 2 e & m::]: @ vz vz
i
122 | Cultural Resources [ssue Woed 5/23/01 Mon 11/1%01 H _ i
Sheet & Study Plan -
Development
123 | Compile and Transmit Draft Tue 12/11/01 Tue 12/13/01
Study Plans & 2m
124 | Compile & Tranzmit Study Mon 2/4/02 Mon 2/4/02
Plans &
125 | Sectlon 106 Consultation Frl 112601 Thu 2/20/02 M
126 Request FERC Approval for Fri 1/26/01 Fri 1/26/01 & v
Section 106 Consultation
127 Receive FERC Approvat for Tus 2113/ Tue 213/01 &
Section 106 Consultation
128 Consult with Indian Tribes Man 1/20/01 Thu 2/28/02 m
146 |ESA Congultation Tue 3601 Frt 12/28/01
147 |ESA Consultation Meetings with Tue 4/24/01 Tue 4/24/01
Resourca Agencies
148 | Request FERC Approval lo Tue 717/01 Tua 7/17/01
Conduct Informal ESA @ mr
Consuftations
149 10ngoing Studies Mon 1/1/01 Thu 2/28/02 .
150 Water Quality Thu 3H/01 Mon 12/31/01 ;
151 Temperature Monitoring Thu 3/1/01 Mon 12/31/01
182 Aquatic Resources Mon 1/1/01 Mon 12/31/01
153 Hatchery Related Mon 1/1/01 Mon 12/31/01
Studies
154 Steelhead Snorkel Mon 111/01 Mon 12/31/01
Surveys and Habitat
inventory
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155 Draft Siudy Repoﬂ Sat 12/15/01 Sat 1215/01 . <1
156 Beach Seine Surve;}s Mon 1/1/01 Man 12/31/01
157 Draft Study Report Sat 1271501 Sat 121501 o o
158 Rotary Screw Trap Mon 11/01) | Men 1231701
Sampling, Fyke
Sampling, Hatchery and
189 Draft Study Report Sat 8/15/01 Sat¢15/01 -
160 Egg Survival Studies, Man 1/1/01 Mon 12/31/01
Spawning Aerial Survays
161 Spawnjng Escapement Mon 1/1/01 Mon 12/31/01
Surveys
162 Draft Study Report Sat 91501 Sat %/15/01 o
163 Redd De-Watering and Mon 1/1/01 Mon 12/31/01
Juvenile Stranding
Surveys
164 Draft Study Report Sat 12/1501 Sat 12115/01
188 Operations Model Tue 1/2/01 Fri 12/28/01
168 Develop model strategy Tue 12701 Fri &/31/01
and selact modei
187 Develop model Mon /a0 Fri 12128001
o8 | Temperature Modeling Mon 4/2/01 Fri 11/30/01
169 " identify model Mon 4/2/01 Tue 7731701
input/output parameters
170 Develop temperature Wad 8/1/01 Fri 11/30/01
model
mn 2002 Studies Wod 12/5/01 Thu 2/28/02 B
= Moabilize for Detailed Wed 12/5/01 Wed 227/02
Field Studies “
17 Secure Pemits Thu 12/6/01 Wed 2/27/02 :
— ! L 4
17 Initiate Field Studios Thu 2/28/02 Thu 228/02 ! &
Based on Study Plans i [
i i
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